
The following is the expected work schedule for next week, provided by Revoli Construction:    

•         Revoli Construction will mobilize equipment and materials to the site. 

•         The 12-inch HDPE bypass pipe will be delivered and fusing will begin. 

•         The crew will begin to excavate access pits adjacent to the ramp from 95/128 South to 4/225 

West (Bedford Street). 

Please use caution traveling through the work site. 


